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ABSTRACT 
Productivity of workers is important to enhance the completion of the project 
within the required time and quality. Majority of the project elements and activities 
are based on labour performance. Construction activities are recognized as labour-
intensive as it rely more on human efforts. Contractors have duties to handle the 
work in it best way for increasing the quality and decreasing time and also cost. 
Frequently, at construction sites it is observed that contractors do not pay attention 
to the productivity of workers and its effect on the overall productivity. Usually they 
do not measure labour productivity in the construction projects and also they cannot 
compare productivity rates in the construction sites. The aim of this study is to 
assess the factors that influence the workers’ productivity and the relationship 
between workers’ productivity and job satisfaction. The objectives of the study are 
to assess the level of understanding of contractors regarding the workers’ 
productivity in construction industry, to assess the level of implementation of 
contractors to improve workers’ productivity in construction site, to evaluate the 
main factors that influence the workers’ productivity in construction industry and to 
identify the relationship between job satisfaction and workers’ productivity. The 
data is collected through questionnaires and interviews. A total of 85 questionnaires 
were distributed to the respondents and 53 questionnaires were received duly 
answered. The data is analysed using Average Index and SPSS. From the study, the 
level of understanding of contractors regarding the workers’ productivity in 
construction industry is “Understand”. The contractors understand the impact of 
productivity on cost, time and quality. The steps taken by the contractors to improve 
workers’ productivity in construction site are monitoring labour activities, 
improving working conditions and training experienced labour. The main factors 
that influence the workers’ productivity in construction industry are lack of required 
material, lack of required tools, poor access, weather conditions, construction 
accidents, control delays and quality of required work. There is a significant 
correlation between job satisfaction and also productivity rate of the construction 
workers. In other word by increasing the job satisfaction their productivity would be 




Produktiviti pekerja adalah penting dalam menyiapkan sesuatu projek itu 
dalam masa dan kualiti yang diperlukan. Majoriti unsur-unsur dan aktiviti projek 
adalah berdasarkan kepada prestasi pekerja. Aktiviti pembinaan juga dikenali 
sebagai buruh intensif kerana ia lebih bergantung kepada usaha manusia . 
Kontraktor mempunyai tanggungjawab dalam mengendalikan kerja-kerja yang di 
dalamnya dengan cara yang terbaik untuk meningkatkan kualiti dan juga 
mengurangkan masa dan juga kos. Lazimnya, terdapat kes bahawa kontraktor tidak 
memberi perhatian kepada produktiviti pekerja dan memberi impak terhadap 
keseluruhan produktiviti . Kebiasaannya, mereka tidak menilai produktiviti buruh 
dalam projek-projek pembinaan dan juga tidak membandingkan kadar produktiviti 
di tapak pembinaan. Tujuan kajian ini adalah untuk menilai faktor-faktor yang 
mempengaruhi produktiviti dan hubungan di antara produktiviti dan kepuasan kerja 
di antara pekerja. Objektif kajian ini adalah untuk menilai tahap pemahaman 
kontraktor mengenai produktiviti pekerja dalam industri pembinaan, untuk menilai 
tahap perlaksanaan kontraktor untuk meningkatkan produktiviti pekerja dalam tapak 
pembinaan , untuk menilai faktor-faktor utama yang mempengaruhi produktiviti 
pekerja dalam industri pembinaan dan untuk mengenal pasti hubungan di antara 
kepuasan kerja dan produktiviti pekerja. Data dikumpul melalui soal selidik dan 
temu bual. Sebanyak 85 borang soal selidik telah diedarkan kepada responden dan 
53 soal selidik telah diterima . Selepas itu, data dianalisis dengan menggunakan 
Indeks Purata dan SPSS. Dari kajian ini, tahap kefahaman kontraktor mengenai 
produktiviti pekerja dalam industri pembinaan adalah " Memahami ". Kontraktor 
memahami kesan produktiviti pada kos, masa dan kualiti. Langkah-langkah yang 
diambil oleh kontraktor untuk meningkatkan produktiviti pekerja di tapak 
pembinaan adalah memantau aktiviti buruh , meningkatkan faktor persekitaran 
kawasan kerja dan memberi latihan kepada pekerja berpengalaman. Faktor-faktor 
utama yang mempengaruhi produktiviti pekerja dalam industri pembinaan adalah 
kekurangan bahan yang diperlukan , kekurangan alat yang diperlukan , kekurangan 
akses , keadaan cuaca, kemalangan di tapak pembinaan , tidak melakukan kawalan 
dan kualiti kerja yang diperlukan . Terdapat hubungan yang penting di antara 
kepuasan kerja dan juga kadar produktiviti pekerja-pekerja di sektor pembinaan . 
Dengan kata lain, dengan meningkatkan kepuasan kerja akan menjana produktiviti 
mereka dan sebaliknya. 
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Productivity is one of the most significant factors influencing the overall 
performance of any organizations (Kim, G, et al 2013). In construction projects, 
which are mostly labour-based and involve basic hand tools and equipment, labour 
costs consist 30 to 50% of overall project costs (Enshassi et al 2007). This means that 
labour productivity is one of the key management factors to complete a project 
successfully.  
Because the construction is a labour-intensive industry, the significance of 
this effect not only affirms the concern over its labour productivity, but it can also be 
discussed that labour power is the only productive resource, therefore construction 
productivity is chiefly depended on human attempt and performance ( Jarkas, A. M., 
& Bitar, C. G. 2011). 
Believe it or not the construction workers have a key role in advancing the 
construction process. They are people who have existed from the first step of 
implementation until the project closing. On the other hand they influence directly to 
the main indicators of each project which are time, cost and quality. Hence the 
construction mangers ought to be required to consider and investigate more in order 
to enhancing the construction workers productivity. 
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One of the most effective factors to the productivity is motivation. Therefore 
understanding the relationship between motivation and level of productivity is 
important to develop best and innovative practices to improve construction 
productivity. If construction managers discover how to enrich the workers‘ 
motivation and how to behave with the construction workers or labours in order to 
motivate them gradually, ultimately they will gain the most productive efficiency of 
manpower. 
Construction projects present the construction manager with many 
challenges. Among them is the coordination of material, equipment, finances, and 
labour that must come together to produce the desired output. The labour, better 
known as human beings, is the most essential resource available to the construction 
manager and the most complex resource with which to deal. Therefore, the 
construction manager needs to understand the construction worker. The construction 
manager also needs to make sure that supervisors at all levels are sufficiently skilled 
in handling subordinates, that they can satisfy the craftsman's need for sense of 
achievement, the craftsman's wish to be wanted, and his or her need to account for 
something. It is through an understanding of the concepts of motivation that the 
construction manager can accomplish these objectives. The focus of this study 
centres on how to motivate the construction worker toward increased productivity. 
This most vital resource, the construction worker, warrants an in-depth study of the 
reasons for why he does what he does, how management decisions influence his 
actions, the environmental factors that affect his behaviour, and what management 
can and must do to motivate the worker toward increased productivity. 
This topic should be of great concern to the prudent construction manager. 
Management employee relations have changed considerably over the past hundred 
years, especially following the legislation of the equal rights act, the equal 
employment opportunity act and other current trends. Today, the construction worker 
is a more intelligent individual with a greater degree of awareness. The construction 
manager cannot rely on an authoritarian approach to management. The motivation 
techniques employed by the construction manager are the means by which today's 
construction worker can be steered toward productive performance. 
3 
 
1.2 Background of the Study 
Improving productivity is a major concern for any profit-oriented 
organisation, as representing the effective and efficient conversion of resources into 
marketable products and determining business profitability (Wilcox et al, 2000). 
Consequently, considerable effort has been directed to understanding the 
productivity concept, with the different approaches taken by researchers resulting in 
a wide variety of definitions of productivity (Lema, 1995; Pilcher, 1976; Oglesby, 
1989). Productivity has been generally defined as the ratio of outputs to inputs. 
Therefore, while numerous construction labour productivity research studies have 
been undertaken, only a few have addressed the productivity issue in developing 
countries. 
Three basic sources of productivity are identified by O'Toole, J (1981) author 
of Making America Work:  
 Labour (the mental and physical efforts of workers), 
 
 Management (the activities of planning, coordinating, motivating, and 
controlling), and 
 
 Technology (the contribution of machines transferring energy into useful 
work). 
The analysis of any construction project will clearly show that the 
construction manager is seeking to manage resources effectively and efficiently in 
order to complete the project. The success with which the construction manager 
accomplishes that goal is highly dependent upon certain skills that he exhibits. James 
O'toole 1981 has spelled out those activities that embrace management. It is 
important to note that tie selection of an individual for a management position based 
on construction competence does not guarantee that the individual will be the most 
effective. The manager often enters the management position with some degree of 
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planning and coordinating skills. Yet, many managers often lack an understanding or 
appreciation of human behaviour and motivation. Those managers that seek to 
understand human behaviour and apply the principles of motivation theory to 
motivating the construction worker can and nearly always benefit through improved 
productivity. 
1.3 Problem Statement 
In several developing countries all over the world construction project 
workers have pivotal roles for enhancing the productivity of the work. In this 
situation usually contractors have duties to handle the work in it best way for 
increasing the quality and decreasing time and also cost. It goes without saying that 
the issue of labour productivity has special importance in this industry. 
In different construction sites usually contractors do not pay attention to the 
productivity and its effect on the productivity to enhance it. In developing countries 
usually different people in charge are not focusing on the productivity and its 
efficient impacts on the site. Usually they are not measuring labour productivity in 
the construction projects and also they cannot compare productivity rates in the 
construction sites. On the other hand it is very important to know different methods 
for measuring productivity in the construction sites. Furthermore by considering the 
productivity the construction activities usually we can reduce costs of the project as 
well as its duration and we can enhance quality significantly. Due to the importance 
of the labour productivity in the construction sites different studies about this issue 
has been found on the internet and other online data basses which were conducted 
usually in western counties. Regarding the concept of labour productivity not many 
studies could be found in the context of eastern and especially developing countries. 
According to the needs of research in this area of study, researcher attempt to 
conduct a study about labour productivity in the construction sites of a developing 
country. Hopefully results of the study seem to be efficient for different people in 
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charge in this field to use the data of the current study for improving the construction 
labour efficiency.  
Basically there are diverse factors which influence the productivity of 
labours, but what are they exactly? And which one of these factors is most effective 
to the labours productivity? Which factors have the most influence to the labours 
productivity in expert‘s point of view? The main indicators of each project are time, 
cost and quality which every organizations and firms are decided to reach the ideal of 
them. 
1.4 Aim and Objectives of the Study 
Generally there are various factors which affect labours‘ productivity but in 
this research the focus is on the most affective and impressive factors in this area. On 
the other hand the key role of job satisfaction is evaluated to find out its relationship 
to the labours‘ productivity. During the process of current research, researcher 
attempted to reduce time and cost and quality during the labour productivity of the 
construction sites in the developing countries.  
Objectives of this study are as following: 
1- To assess the level of understanding of contractors regarding the workers‘ 
productivity in construction industry 
 
2- To assess the level of implementation of contractors to improve workers‘ 
productivity in construction site 
 










1.5 Scope of the study 
This study focuses on improving labours‘ productivity in construction phases. 
The interviews and questionnaires are collected from a developing country. And also 
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